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POLREP 8 

To: 

From: 
Site: 
Contract 1»: 
Delivery Order tt: 
Date: 
Site Location: 

POLREP «: 

Ueather: 

T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, EERB 
F. Rollins, ERS III 
G. Dunn, lEPA 
Ken Theisen, Region U OSC 
A-A Uaste Oil, Rock Island, Illinois (IDtt RT) 
68-S2-5001 
5001-05-342 
May 16, 1994 
Latitude 41*'26'34.3", Longitude 90°35'37.7" 

8 

Temperature in the mid 60s to high 70s, rain 
during Saturday, 5/14/94. 

Background: 

See Initial POLREP dated January 14, 1994. 

EPA Region 5 Records Ctr. 

iliiillliiii'liKillI 
272527 

Current Activities: 

An additional 8 loads of non-regulated uaste oil from a combination 
of T16 and T12 uas shipped via Fort Transfer to Clark Processing, 
Inc., Dayton, Ohio during the ueek. Tuo loads of PCB contaminated 
uaste oil uas shipped on 5/9 and 5/11 to Aptus, Lakeuille, 
Minnesota via Triad for incineration. All PCB oil has nou been 
shipped off site. The PCB tank sludge is tentatively scheduled to 
be shipped late this ueek. Three loads of special uaste soil uere 
shipped to BFI landfill in Milan, Illinois. 

On-site uater treatment continued during the ueek. A total of 
55,070 gallons of uater uas treated during the ueek bringing the 
total volune to 67,970 gallons. Uasteuater operations foreman uas 
demobilized from site on Sunday 5/15/94. 

Future Activities: 

Disposal of PCB-contaminated sludge and paint solids. 

Continue disposal of oil to fuels blender/recycler. 

Continue treatment of solidified tank sludge and arrange for 
appropr i ate d i sposa1. 

Dismantle tuo largest tanks for scrap using shears. 
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Continue treatment uith the U.S. EPA mobile uater treatment 
system of on-site uasteuater decanted from tanks. 

Removal of any petroleum contaminated soil for disposal. 

Level and grade site. 

Personne1: 

ERCS 7 
TAT 1 
EPA 1 

Costs: (as of May 13, 1994) 

qqn ft47 ica occ T^T P'̂ oĵ ct Veiling Current Cost Funds Remaining ERCS 465.000 
330,642 134.358 TAT 75,000 37.506 37,494 EPA 62 000 3^ R17 9R IDQ 
TOTAL 602.000 401,965 200,035 "'^^^ ^^'^^^ 


